COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/01/2006

ESTIMATE SUMMARY 07:36:13
CONTID: C14210 ESTIMATE NO: 0011 FINL SPEC YR:2002
PCN: 14210-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 155.( DAYS TIME ALLOW: 160 WORK DAYS
SH 83A from SH 115 to Hancock PERCENT TIME: 96.88 ORIG TIME ALLOW: 140 WORK DAYS
PROJECT NO: STA 0831-087
SH 83A from SH 115 to Hancock
NAME OF ROAD: 83Aa
PROJECT COUNTIES: EL PASO
CONTRACTOR:
SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 12/01/2006 DATE TIME STARTED 07/28/2003
2635 DELTA DRIVE DATE LET 06/05/2003 DATE WORK BEGAN
DATE AWARDED 06/24/2003 DATE TIME STOPPED 05/01/2004
DATE CONTRACT EXECUTED 07/11/2003 DATE ACCEPTED 05/01/2004
COLORADO SPRINGS CO 80910 719-392-4207 DATE NOTICE TO PROCEED 07/28/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,394,338.76 PARTICIPATING $ 3,366,619.40 S 51,073.03
AWARD PROJECT AMT: $ 2,936,599.90 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 99.18% TOTAL EARNINGS 3,366,619.40 51,073.03
FUNDS AVAILABLE: $ 27,719.36 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,366,619.40 51,073.03
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 8,806.37
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,366,619.40 59,879.40
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,366,619.40 59,879.40
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 59,879.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14210-BID ESTIMATE RUN 12/01/2006
PROJECT: STA 0831-087 ESTIMATE NO: 0011 07:36:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 *REMOVAL OF DELINEATOR 527.000 527.000
EACH 0.000 0.00
8.80000 527.000 4,637.60
0010 202-00201 *REMOVAL OF CURB 4,361.000 4,361.000
LF 0.000 0.00
2.48000 4,361.000 10,815.28
0015 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 339,254.000 339,253.560
SY 0.440 0.30
0.68000 339,254.000 230,692.72
0020 202-00425 *REMOVAL OF BRIDGE RAILING 6,403.000 6,403.000
LF 0.000 0.00
4.53000 6,403.000 29,005.59
0025 202-00504 *REMOVAL OF EXPANSION DEVICE 508.000 508.000
LF 0.000 0.00
88.24000 508.000 44,825.92
0030 202-00520 *REMOVAL OF EXPANSION JOINT MATERIAL 0.000 0.000
LF 0.000 0.00
23.25000 0.000 0.00
0035 202-00810 *REMOVAL OF GROUND SIGN 6.000 6.000
EACH 0.000 0.00
99.73000 6.000 598.38
0040 202-01150 *REMOVAL OF GUARDRAIL TYPE 5 12,756.000 12,756.000
LF 0.000 0.00
1.61000 12,756.000 20,537.16
0045 202-01300 *REMOVAL OF END ANCHORAGE 43.000 39.000
EACH 4.000 342.40
85.60000 43.000 3,680.80
0050 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 229.000 229.160
cY -0.160 -1.41
8.80000 229.000 2,015.20
0055 203-01500 *BLADING 109.000 108.500
HOUR 0.500 60.51

121.02000 109.000 13,191.18
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PCN: 14210-BID ESTIMATE RUN 12/01/2006
PROJECT: STA 0831-087 ESTIMATE NO: 0011 07:36:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 207-00205 *TOPSOIL 9,369.000 9,294.450
cy 74.550 369.02
4.95000 9,369.000 46,376.55
0065 212-00006 *SEEDING (NATIVE) 18.600 18.600
ACRE 0.000 0.00
511.54000 18.600 9,514.64
0070 213-00002 *MULCHING (WEED FREE HAY) 18.600 18.600
ACRE 0.000 0.00
401.52000 18.600 7,468.27
0075 213-00061 *MULCH TACKIFIER 3,720.000 3,720.000
1B 0.000 0.00
2.28000 3,720.000 8,481.60
0080 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 421.370 311.510
TON 109.860 11,965.95
108.92000 421.370 45,895.62
0085 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 30,753.925 30,752.355
TON 1.570 55.55
35.38000 30,753.925 1,088,073.87
0090 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 36,212.490 36,205.000
GAL 7.490 7.49
1.00000 36,212.490 36,212.49
0095 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 227.000 227.250
LF -0.250 -24.99
99.94000 227.000 22,686.38
0100 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 492.000 492.000
LF 0.000 0.00
66.24000 492.000 32,590.08
0105 518-03000 *SAWING AND SEALING BRIDGE JOINT 810.000 810.000
LF 0.000 0.00
14.52000 810.000 11,761.20
0110 601-03000 *CONCRETE CLASS D (SPECIAL) 76.400 68.880
cy 7.520 4,566.37

607.23000 76.400 46,392.37
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PCN: 14210-BID ESTIMATE RUN 12/01/2006
PROJECT: STA 0831-087 ESTIMATE NO: 0011 07:36:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 602-00020 *REINFORCING STEEL (EPOXY COATED) 4,068.000 3,366.810
1B 701.190 1,199.03
1.71000 4,068.000 6,956.28
0120 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 9,518.000 9,367.500
LF 150.500 1,524.57
10.13000 9,518.000 96,417.34
0125 606-00350 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 8,751.000 8,689.000
LF 62.000 880.40
14.20000 8,751.000 124,264.20
0130 606-01340 *END ANCHORAGE TYPE 3D 4.000 4.000
EACH 0.000 0.00
917.16000 4.000 3,668.64
0135 606-01370 *TRANSITION TYPE 3G 19.000 19.000
EACH 0.000 0.00
794.07000 19.000 15,087.33
0140 606-01380 *TRANSITION TYPE 3H 10.000 10.000
EACH 0.000 0.00
556.25000 10.000 5,562.50
0145 606-01460 *MEDIAN TERMINAL 8.000 8.000
EACH 0.000 0.00
3,422.84000 8.000 27,382.72
0150 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 17.000 17.000
EACH 0.000 0.00
1,331.93000 17.000 22,642.81
0155 606-02003 *END ANCHORAGE (NONFLARED) 2.000 2.000
EACH 0.000 0.00
1,889.46000 2.000 3,778.92
0160 606-11010 *BRIDGE RAIL TYPE 10R 5,903.000 5,903.000
LF 0.000 0.00
50.03000 5,903.000 295,327.09
0165 609-60011 CURB TYPE 6 (SECTION M) 6,776.000 6,776.000
LF 0.000 0.00

5.66000 6,776.000 38,352.16
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PCN: 14210-BID ESTIMATE RUN 12/01/2006
PROJECT: STA 0831-087 ESTIMATE NO: 0011 07:36:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 612-00001 *DELINEATOR (TYPE I) 477.000 477.000
EACH 0.000 0.00
17.14000 477.000 8,175.78
0175 612-00002 *DELINEATOR (TYPE II) 164.000 164.000
EACH 0.000 0.00
23.70000 164.000 3,886.80
0180 612-00003 *DELINEATOR (TYPE III) 42.000 42.000
EACH 0.000 0.00
33.46000 42.000 1,405.32
0185 614-00011 *SIGN PANEL (CLASS I) 31.000 31.000
SF 0.000 0.00
34.06000 31.000 1,055.86
0190 614-00200 *STEEL SIGN POST (U-2) 221.000 221.000
LF 0.000 0.00
8.76000 221.000 1,935.96
0195 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
11,001.61000 1.000 11,001.61
0200 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
98,862.99000 1.000 98,862.99
0205 627-00005 *EPOXY PAVEMENT MARKING 702.000 429.000
GAL 273.000 18,020.73
66.01000 702.000 46,339.02
0210 630-00000 *FLAGGING 3,583.000 3,583.000
HOUR 0.000 0.00
25.52000 3,583.000 91,438.16
0215 630-00007 *TRAFFIC CONTROL INSPECTION 101.000 86.000
DAY 15.000 905.40
60.36000 101.000 6,096.36
0220 630-00012 *TRAFFIC CONTROL MANAGEMENT 155.000 146.000
DAY 9.000 4,143.96

460.44000 155.000 71,368.20
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PCN: 14210-BID ESTIMATE RUN 12/01/2006
PROJECT: STA 0831-087 ESTIMATE NO: 0011 07:36:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80002 *FLASHING BEACON (SOLAR) 4.000 4.000
EACH 0.000 0.00
1,168.02000 4.000 4,672.08
0230 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 97.000 97.000
EACH 0.000 0.00
92.21000 97.000 8,944.37
0235 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 56.000 56.000
EACH 0.000 0.00
97.59000 56.000 5,465.04
0240 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 4.000
EACH 0.000 0.00
10,172.88000 4.000 40,691.52
0245 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 7.000 7.000
TYPE)
EACH 0.000 0.00
1,015.84000 7.000 7,110.88
0250 630-80360 *DRUM CHANNELIZING DEVICE 110.000 110.000
EACH 0.000 0.00
41.73000 110.000 4,590.30
0255 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000
EACH 0.000 0.00
56.82000 0.000 0.00
0260 630-80370 *CONCRETE BARRIER (TEMPORARY) 584.000 562.820
LF 21.180 302.87
14.30000 584.000 8,351.20
0265 630-80380 *TRAFFIC CONE 250.000 250.000
EACH 0.000 0.00
18.12000 250.000 4,530.00
0270 630-80384 *TUBULAR MARKER 0.000 0.000
EACH 0.000 0.00
25.23000 0.000 0.00
0275 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 14210-BID ESTIMATE RUN 12/01/2006
PROJECT: STA 0831-087 ESTIMATE NO: 0011 07:36:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0290 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70025 F/A QUALITY INCENTIVE PAYMENT 1,886.640 1,886.640
FA 0.000 0.00
1.00000 1,886.640 1,886.64
0300 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0500 403-34721 HBP (GR SX) (75) (PG 58-28) LEVELING COURSE 15,140.900 15,140.900
TON 0.000 0.00
32.75000 15,140.900 495,864.48
0600 900-00006 *ADDED ITEM (DOLLAR)/ TRAFFIC SIGNAL CAMERAS 23,895.000 23,895.000
DOL 0.000 0.00
1.00000 23,895.000 23,895.00
0605 900-00006 *ADDED ITEM (DOLLAR)/ INSTALL CONDUIT ON 23,977.800 23,977.800
BRIDGES/DIRECTIONAL BORING
DOL 0.000 0.00
1.00000 23,977.800 23,977.80
0610 627-00070  *PREFORMED THERMOPLASTIC PAVEMENT MARKING PREFORM 2,776.000 2,775.920
THERMOPLASTIC PAVEMENT MARKING
SF 0.080 0.88
11.00000 2,776.000 30,536.00
0615 900-00006  ADDED ITEM (DOLLAR)/ LIENS 0.000 0.000
DOL 0.000 0.00

1.00000 0.000 0.00
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PCN: 14210-BID ESTIMATE RUN 12/01/2006
PROJECT: STA 0831-087 ESTIMATE NO: 0011 07:36:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0620 900-00014 *ADDED ITEM (LUMP SUM)/ VIDEO DETECTION SYSTEM 1.000 0.000
LS 1.000 6,754.00
6,754.00000 1.000 6,754.00
0630 900-00006 ADDED ITEM (DOLLAR)/ QUALITY OF WORK PRICE REDUCTION 0.000 -27,719.390
DOL 0.000 0.00
1.00000 -27,719.390 -27,719.39
0635 900-00006 *ADDED ITEM (DOLLAR)/ EXPANSION JOINT EXTRA WORK 22,038.060 22,038.060
DOL 0.000 0.00
1.00000 22,038.060 22,038.06
CAT 0200 CURRENT AMT $ 3,385,766.32 $ 51,073.03 S 3,358,046.93
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0315 620-00002 FIELD OFFICE (CLASS 2) 0.480 0.480
EACH 0.000 0.00
11,441.67000 0.480 5,492.00
0320 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
1,540.22000 2.000 3,080.44
CAT 0400 CURRENT AMT $ 8,572.44 $ 0.00$ 8,572.44
PROJECT TOTAL CURRENT AMT $ 3,394,338.76 $ 51,073.03 $ 3,366,619.37



